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r x FAIRKONT COKE WORKS ;

LAFAYETTE STREET : !
FA1RMONT, MARION COUNTY, WV 26554

'ATTN: CHARLIE KLEEMAN* GREGG CRYSTALL, DEBBIE DIETRICH

I. SITUATION (MONDAY, 2/14/94, 1800 HOURS) V
A. EPA, TAT, AND ERCS CONTINUED REMOVAL OPERATIONS.
B. PERSONNEL ON SCENES EPA-1, TAT-3, ERCS-8.

, C. WEATHER ON SCENE: TEMPS IN MID 40'S, SUNNY
D. OSC POWELL ON SITE TO DIRECT REMOVAL ACTION.
E. PROJECT COSTS:

AGENCY COST AS OF 2/14/94 CEILING

ERCS $ 128,106 $ 135,000
TAT . $ 38,267 $ 100,000

, EPA DIRECT $ 11,760 $ 30,000
, EPA INDIRECT $ 18,065 $ 50,000

TOTAL $ 196,198 $-315,000

UNOBLIGATED FUNDS $1,398,000

SITE CEtLING $1,713,000

II. ACTIONS TAKEN
A. ERCS COMPLETED BUILDING SHELVING IN THE LABORATORY

BUILDING FOR SAMPLE STORAGE.
B. TAT CONTINUED SELECTING SURFACE WATER SAMPLE LOCATIONS TO

BE INCLUDED INTO THE SITE SAMPLING PLAN, NEW POTENTIAL
SAMPLE LOCATIONS WERE FOUND DURING A PERIMETER VISUAL
SURVEY. V

C. TAT ENGINEER CONTINUED REVIEWING PORTIONS OF WVDEP FILES
AND CONSTRUCTION DRAWINGS TO OBTAIN SITE RELATED
INFORMATION. , .

D. ERCS COMPLETED A DRUM INVENTORY ON THE WEST SIDE OF THE
SITE.

E. ERCS RESPONSE MANAGER AND GENERAL FOREMAN INSPECTED THE
UNSAMPLED TANKS WITHIN THE BUILDINGS TO BEGIN FORMULATING

-••: SCHEMES FOR ACCESS AND SUBSEQUENT SAMPLING OPERATIONS.
F. ERCS CONTINUED SMALL CONTAINER SEARCH IN THE FACILITY

BUILDINGS.
/ G. ERCS MOBILIZED TWO ADDITIONAL REMOVAL TECHNICIANS TO THE

SITE.
H. OSC POWELL SPOKE WITH DALE FARLEY, WVDEP AIR SECTION,

ABOUT ASBESTOS ISSUES ON THE SITE. WVDEP WILL PROVIDE
THE OSC WITH REQUIRED NOTIFICATION FORMS. THE OSC ALSO
CONTACTED ARTD DALY.REGARDING NESHAPS. ARTD DALY WILL

. SEND THE OSC PERTINENT INFORMATION INCLUDING 40 CFR PART
61, WHICH THE STATE HAS ADOPTED.. v

x. . I. OSC ARRANGED, THROUGH THE PRP REP, FOR A FORMER EMPLOYEE
TO PROVIDE OPERATIONAL INFORMATION QN THE SITE.

J. ERCS ARRANGED FOR LABPACK DISPOSAL AT EN SCO, INC.,
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ELDORADO, ARKANSAS, FACILITY # ARD06974812
K. OSC RECEIVED SITE DISPOSAL EPA ID * WVD000800441. ,
L. OSC POWELL IS CONSIDERING OPTIONS FOR RESTRICTION OF SITE

ACCESS. ONE OPTION WOULD INVOLVE INSTALLING FENCE ACROSS
THE BIG JOHN'S SALVAGE SITE -(A CONTIGUOUS SUPERFUND
SITE) . OSC POWELL CONTACTED OSC STEUTEVILLE' (MOST RECENT
OSC RESPONSIBE FOR REMOVAL ACTIONS AT BIG JOHN'S) TO
ENSURE THAT THIS OPTION WOULD NOT ADVERSLY IMPACT FUTURE
ACTIONS. OSC STEUTEVILLE ADVISED OSC POWELL THAT THE BIG
JOHN PROPERTY REVERTED BACK TO THE STATE FOR UNPAID
TAXES.

M. OSC POWELL CONTACTED WVDEP BLAKE TO DISCUSS BIG JOHNS
SITE ACCESS ISSUES. WVDEP BLAKE WILL EXPLORE THE ISSUE
AND ADVISE THE OSC AS TO THE APPROPRIATE STATS CONTACT.

III. FUTURE PLANS
A ENGINEERS TO CONTINUE PURSUING OPTIONS TO ADDRESS THE

, ONSITE AND OFFSITE WATER MIGRATION ROUTES. . ,'
B. ERCS AND TAT WILL CONTINUE TO SELECT STRATEGIC SAMPLING

POINTS THROUGHOUT THE SITE. SELECTED POINTS WILL BE
INCORPORATED INTO THE SAMPLING PLAN.

C. ERCS CHEMIST WILL PREPARE THE SEVEN WASTE STREAM SAMPLES
GENERATED FROM THE SAMPLE BULKING OPERATIONS FOR SHIPMENT
TO THE LAB.

D. ERCS WILL CONTINUE SEARCHING ALL OF THE BUILDINGS FOR
SMALL CONTAINERS. THE CONTAINERS WILL BE STAGED NEAR THE

, •: DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE
- WHEN A PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED.

E. ERCS TO RECEIVE BIDS FROM SURVEYING CONTRACTORS FOR
ESTABLISHMENT OF SITE BOUNDARIES.

F. ERCS CHEMIST WILL CATEGORIZE SMALL CONTAINERS ACCORDING
TO HAZARD CLASS. ;

G. ERCS TO INVENTORY ALL LARGE CONTAINERS AND DRUMS IN

EDWARD M. POWELL, OSC
U.S. EPA REGION IJX
WHEELING, WV
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